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ESTIMATE RUN 08/03/2009

ESTIMATE SUMMARY 15:07:26

CONTID: C17014         ESTIMATE NO: 0001 PROG 2005

PCN: 17014-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I70 WEST VAR. SPEED LIMIT PILO PERCENT TIME:

PROJECT NO: STA 0703-346                  

I70 WEST VAR. SPEED LIMIT PILO

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

TETRA TECH CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 08/03/2009 DATE TIME STARTED 06/02/2009

2 WEST DRY CREEK CIRCLE #270 DATE LET 04/30/2009 DATE WORK BEGAN

 DATE AWARDED 05/06/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/28/2009 DATE ACCEPTED

LITTLETON CO 80120     720-881-7111 DATE NOTICE TO PROCEED 06/02/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 910,170.94 PARTICIPATING $ $ 69,812.33

AWARD PROJECT AMT: 834,858.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,075.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

9.00

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

7.67%

840,358.61

69,812.33

69,812.33

67,737.16

$

$

$

$

69,812.33

0.00

69,812.33

0.00

69,812.33

-2,075.17

0.00

67,737.16

0.00

AMOUNT DUE 67,737.16 67,737.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 67,737.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

9.0
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PCN: 17014-BID    ESTIMATE RUN 08/03/2009

PROJECT: STA 0703-346                  ESTIMATE NO: 0001 15:07:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *POTHOLING 100.000 0.000

HOUR 13.500 1,767.42

130.92000 13.500 1,767.42

203-01597  
 

0010 *EROSION LOG (12 INCH) 1,250.000 0.000

LF  1,250.000 6,575.00

5.26000 1,250.000 6,575.00

208-00002  
 

0015 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

989.51000 0.000 0.00

208-00045  
 

0020 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 20.000 0.000

HOUR 0.000 0.00

61.11000 0.000 0.00

208-00103  
 

0025 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 20.000 0.000

HOUR 0.000 0.00

103.91000 0.000 0.00

208-00105  
 

0030 *SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

1,263.60000 0.000 0.00

212-00006  
 

0035 *SOIL CONDITIONING 0.500 0.000

ACRE 0.000 0.00

2,613.94000 0.000 0.00

212-00032  
 

0040 *MULCHING (WEED FREE HAY) 0.500 0.000

ACRE 0.000 0.00

1,830.70000 0.000 0.00

213-00002  
 

0045 *MULCH TACKIFIER 100.000 0.000

LB  0.000 0.00

6.20000 0.000 0.00

213-00061  
 

0050 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 100.000 0.000

LF  0.000 0.00

22.02000 0.000 0.00

606-00301  
 

0055 *END ANCHORAGE TYPE 3D 1.000 0.000

EACH 0.000 0.00

1,126.54000 0.000 0.00

606-01340  
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PCN: 17014-BID    ESTIMATE RUN 08/03/2009

PROJECT: STA 0703-346                  ESTIMATE NO: 0001 15:07:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

2,256.40000 0.000 0.00

606-02005  
 

0065 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 36.000 0.000

EACH 0.000 0.00

56.95000 0.000 0.00

612-00031  
 

0070 LOCATION MARKER (FIBER OPTIC)(DOME) 36.000 0.000

EACH 0.000 0.00

72.59000 0.000 0.00

612-00260  
 

0075 *2 INCH ELECTRICAL CONDUIT 1,050.000 0.000

LF  0.000 0.00

79.48000 0.000 0.00

613-00200  
 

0080 *2 INCH ELECTRICAL CONDUIT (BORED) 2,980.000 0.000

LF  790.000 38,425.60

48.64000 790.000 38,425.60

613-00206  
 

0085 2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,315.000 0.000

LF  0.000 0.00

6.31000 0.000 0.00

613-01200  
 

0090 PULL BOX (24"X36"X18") 36.000 0.000

EACH 1.000 1,136.10

1,136.10000 1.000 1,136.10

613-07034  
 

0095 WIRING (SPECIAL) 1.000 0.000

L S 0.000 0.00

27,682.95000 0.000 0.00

613-10010  
 

0100 LIGHTING CONTROL CENTER (PEDESTAL ONLY) 6.000 0.000

EACH 0.000 0.00

1,438.00000 0.000 0.00

613-50105  
 

0105 MICROWAVE VEHICLE RADAR DETECTOR (INSTALL ONLY) 21.000 0.000

EACH 0.000 0.00

77.58000 0.000 0.00

614-72888  
 

0110 TRAVEL TIME INDICATOR (INSTALL ONLY) 25.000 0.000

EACH 0.000 0.00

401.49000 0.000 0.00

614-80020  
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PCN: 17014-BID    ESTIMATE RUN 08/03/2009

PROJECT: STA 0703-346                  ESTIMATE NO: 0001 15:07:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 WEATHER MONITORING SYSTEM 6.000 0.000

EACH 0.000 0.00

35,626.14000 0.000 0.00

614-86741  
 

0120 FOLD-OVER TOWER (ITS) 6.000 0.000

EACH 0.000 0.00

5,393.11000 0.000 0.00

614-86752  
 

0125 OPTICAL TRANSCEIVER (INSTALL ONLY) 64.000 0.000

EACH 0.000 0.00

30.31000 0.000 0.00

614-87021  
 

0130 CLOSED CIRCUIT TELEVISION POLE 20.000 0.000

EACH 0.000 0.00

2,164.27000 0.000 0.00

614-87325  
 

0135 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 40,125.000 0.000

LF  0.000 0.00

1.22000 0.000 0.00

614-87406  
 

0140 *MOBILIZATION 1.000 0.000

L S 0.250 639.91

2,559.64000 0.250 639.91

626-00000  
 

0145 *FLAGGING 100.000 0.000

HOUR 5.500 221.16

40.21000 5.500 221.16

630-00000  
 

0150 *TRAFFIC CONTROL INSPECTION 10.000 0.000

DAY 0.000 0.00

138.07000 0.000 0.00

630-00007  
 

0155 *TRAFFIC CONTROL MANAGEMENT 100.000 0.000

DAY 7.000 4,673.97

667.71000 7.000 4,673.97

630-00012  
 

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

323.53000 0.000 0.00

630-80341  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 0.000

EACH 10.000 582.40

58.24000 10.000 582.40

630-80342  
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PCN: 17014-BID    ESTIMATE RUN 08/03/2009

PROJECT: STA 0703-346                  ESTIMATE NO: 0001 15:07:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 0.000

EACH 4.000 280.56

70.14000 4.000 280.56

630-80343  
 

0175 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 94.000 0.000

SF  0.000 0.00

24.06000 0.000 0.00

630-80344  
 

0180 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 6,597.29

6,597.29000 1.000 6,597.29

630-80355  
 

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.000

EACH 0.500 2,228.65

4,457.29000 0.500 2,228.65

630-80358  
 

0190 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 38.000 514.52

13.54000 38.000 514.52

630-80360  
 

0195 *TRAFFIC CONE 300.000 0.000

EACH 37.000 192.40

5.20000 37.000 192.40

630-80380  
 

0200 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.500 5,977.35

11,954.69000 0.500 5,977.35

630-85040  
 

0205 F/A MINOR CONTRACT REVISIONS 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0210 F/A FUEL COST ADJUSTMENT 100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0215 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0220 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 17014-BID    ESTIMATE RUN 08/03/2009

PROJECT: STA 0703-346                  ESTIMATE NO: 0001 15:07:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $69,812.33 69,812.33CURRENT AMT 910,170.94 $$

PROJECT TOTAL 69,812.33 $ 69,812.33CURRENT AMT 910,170.94 $$


